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First 30 Days Status Update

Weeks 1 & 2 (Beginning April 24) — Construction Activities

e Hard Rock LLC mobilizing for construction
o Installing fence (April 24) on the 100 block of Bourbon Street ONLY from Canal to Iberville
(closure will extend one lane into the intersection at Iberville & Bourbon)
e Entergy (Boh Brothers) mobilizing for construction
e Crews will be preparing to saw cut trenches for new underground electrical conduit, a new water
line, and a new high pressure gas line
e Crews performing exploratory trenching in the 100 block of Bourbon and possibly the 200 and 300
blocks of Bourbon to confirm the locations of underground utilities:
o Trenches will be approximately two feet wide and extend the width of the street; depth of
the trenches will vary; trenches will be filled in each night with temporary asphalt
o At least one travel lane will remain open at all times in 200 and 300 blocks
o No new trenching outside of the 100 block will be done on April 28 & 29

Week 3 & 4 (Beginning May 15) - Construction Activities

o Installing fence (May 15) on the 300 block of Bourbon Street from Bienville to Conti (closure
will extend one lane into the intersection at Conti & Bourbon)
o Crews will begin trench work in the 100 block of Bourbon St for the installation of new
underground electrical conduit, a new water line, and a new high pressure gas line.
e Crews may continue performing exploratory trenching in the 200 and 300 blocks of Bourbon:
o Trenches will be approximately two feet wide and extend the width of the street; depth
of the trenches will vary; trenches will be filled in each night with temporary asphalt
One lane will remain open at all times in 200 block
No new trenching outside of the 100 block will be done on May 4, 5 & 6
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